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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #18
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, [IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR -
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ

US EPA RECORDS CENTER REGI

411666
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Dan Sparks, USFWS

Ed Karecki, USFWS

Bob Masbaum, POTW

Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: . 8/31/2011
Reporting Period: 8/22/2011 - 8/26/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On August 22, 2011, Midwest hauled off 5 loads (30,000 gal) of oily water from the control structure to United Waste
Water Inc 's facility in Cincinnati, OH and 2 loads (9,800 gal) of oily water from the control structure to Clean Water
Limited's Cherokee Drive Facility in Dayton, OH
e 025" of rain fell over the weekend TriHydro reported that the rain did not overtop the storm sewers or escape
the Site .
¢ Midwest continued powerwashing the interior of Tanks 12 and 13 The sludge was moved to vac boxes and
the solidification pits
¢ Midwest continued solidifying material in the solidification pits with wood pulp

On August 23, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure to United Waste
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Water Inc 's facility in Cincinnati, OH and 2 loads (9,200 gal) of oily water from the control structure to Clean Water
Limited's Cherokee Drive Facility in Dayton, OH

Midwest hauled off (6) 20 yd3 roli off boxes of solidified sludge to Southside Landfill in Indianapolis, IN One of
the boxes contained sludge previously solidified with fly ash

Midwest continued solidifying material in the solidification pits with wood pulp
Midwest completed final cleaning of Tanks 12, 13, 14, and 15
Midwest started removing sludge from Tanks 41 and 42 in the East Containment

TriHydro requested visual inspection of Tanks 12, 13, 14, and 15 There was no visible free product on the
floor or walls of any of the tanks The condition was documented with two photos of each tank

On August 24, 2011, Midwest hauled off 4 loads (24,000 gal) of oily water from the control structure to United Waste
Water Inc 's facility in Cincinnati, OH

0.15” of rain fell at the Site. The storm water did not pool above manholes or escape the Site
Midwest hauled off (11) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapols, IN
Midwest continued solidifying sludge in the solidification pits with wood pulp

Midwest continued removing sludge from Tanks 41 and 42 in the East Containment and begun removing
sludge from Tanks 45 and 46

TrnHydro changed out a carbon filter on the GAC unit

e TnHydro started discharging treated water to Oily Creek at a rate of 50 gpm 4,670 gallons were discharged

TnHydro collected a post treatment water sample

On August 25, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure and prnimary
separator pit to United Waste Water Inc 's facility in Cincinnati, OH.

0 25" of rain fell at the Site  The storm water pooled above a manhole in the southwest area in the morning,
but subsided There was no pooling above manholes in the northeast area

Midwest hauled off (3) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
Midwest continued solidifying matenal in the soiidification pits with wood pulp

Midwest continued removing sludge and power washing the interiors of Tanks 41, 42, 43, and 44 in the East
Containment

TriHydro continued discharging treated water to Oily Creek at a rate of 50 gpm 17,065 gallons were
discharged

On August 26, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from the control structure to United Waste
Water Inc 's facility in Cincinnati, OH.

Midwest hauled off (5) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapobs, IN
Midwest hauled off one semi trailer load of partially full drums and totes to EEl in Cincinnati, OH

Midwest continued solidifying matenial in the solidification pits with wood pulp

Midwest continued removing sludge and cleaning the interior of Tank 45

Midwest completed final cleaning of Tanks 41, 42, and 46 in the East Containment

TriHydro requested visual inspection of Tanks 41, 42, and 46 There was no visible product in any of the
tanks The condition was documented with two photos of each tank

EPA OSC Verneta Simon visited the Site for a site walk

A map of the Site produced by TriHydro shows their cleanup progress by tank. It is available in the
documents section.

The wood pulp solidification material is a reclaimed/recycled product. As of 8/26/11,
approximately 500,000 pounds had been used to solidify waste sludge.

2.1.3 Enforcement Actwvities, Identity of Potentially Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics
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Waste Stream Medium LQuantity Manifest # Treatment |Disposal
O1ly Water Liquid 3,109,734 gallons X

Stormwater Liquid 424,956 gallons X

[Tank 51 Containment Liguid 335.120 gallons X

[Totes and Drums Liquid 3,885 gallons X

Solidified sludge  [Solid 500 yd3 X

2.2 Planning Section
2.2.1 Anticipated Activities

o Pilot test for bunker tank removal activities.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Use decontaminated Tank 6 for treated storm water storage.

2.2.2 Issues
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people
working outside are well hydrated and taking adequate breaks

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water
on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPSs an incorrect name was used when referring to the oily water disposal facility The
correct name should be United Waste Water, Inc not United Water

"Control structure" refers to the pit or sump attached to and iImmediately south of the million gallon bunker
tanks It has been referred to as "access pit" and "access pit/control structure" in the past

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.
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2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/reports
For additional information, please refer to the US EPA lead removal action website at www.epaasc org/es!

6.2 Reporting Schedule
" The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www_.epaosc.org/esi
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